GAS UTILITY WORK



PHASE 5
FARNAM AT 20TH

Anticipated completion March 2026

The remaining gas work will proceed after utility work by others has been completed.

PHASE 3 gas relocation

Project R2281
10th and East Loop
COMPLETED

PHASE 5 gas relocation

Project R2300
Farnam from 19th to 28th
STARTED JULY 7, 2025

PHASE 1 gas relocation

Project R2263
Farnam 15th to 18th
COMPLETED

PHASE 4 gas relocation

Project R2289
Farnam from 37th to 40th
COMPLETED

PHASE 2 gas relocation

Project R2266
Farnam from 37th to Turner Blvd
COMPLETED

PHASE 8 gas relocation

Project R2339
Turner Blvd Area
COMPLETED

PHASE 7 gas relocation

Project R2328
Harney from 20th to 28th
COMPLETED

PHASE 6 gas relocation

Project R2320
Harney from 10th to 19th
COMPLETED