

PRELIMINARY

OLD MARKET WATER MAIN STRUCTURAL LINING PROJECT - SCHE

| | February-09 | | | | March-09 | | | | | April-09 | | | | May-09 | | | | June-09 | |
|---|-------------|---|----|----|----------|---|----|----|----|----------|----|----|----|--------|----|----|----|---------|---|
| Work Week Beginning: | 2 | 9 | 16 | 23 | 2 | 9 | 16 | 23 | 30 | 6 | 13 | 20 | 27 | 4 | 11 | 18 | 25 | 1 | 8 |
| PRELIMINARY DESIGN/FIELD WORK | | | | | | | | | | | | | | | | | | | |
| Field verify water service record information. (Plant Engineering) | █ | █ | █ | | | | | | | | | | | | | | | | |
| Inspect interior service piping/provide direction. (Field Service) | █ | █ | █ | | | | | | | | | | | | | | | | |
| Old Market Business Association meetings (Plant, Design) | █ | | | | █ | | | | | █ | | | | █ | | | | | █ |
| Office/Field visits with AquaPipe and Creamer. (Plant, Design, Field Service, Water Distribution) | | | | | | | | | █ | | | | | | | | | | |
| Plumb buidings for outside spigots. (Plant, Plumber) | █ | █ | █ | █ | | | | | | | | | | | | | | | |
| Resident/owner notifications. (Plant, Design, Communications) | | | | | | | | | | | | | | | | | | | |
| CONTRACT DEVELOPMENT | | | | | | | | | | | | | | | | | | | |
| Develop structural lining contract. (Plant, Design) | █ | █ | █ | █ | █ | █ | █ | █ | █ | | | | | | | | | | |
| CONSTRUCTION | | | | | | | | | | | | | | | | | | | |
| Install/disinfect bypass piping. (Plant, Water Distribution, Contractor) | | | | | | | | | | | | | | | | | | | |
| Connect temporary water services. (Plant, Water Distribution, Contractor) | | | | | | | | | | | | | | | | | | | |
| Structurally line/disinfect/pressure test mains. (Plant, Water Distribution, Contractor) | | | | | | | | | | | | | | | | | | | |
| Site cleanup. (Plant, Contractor) | | | | | | | | | | | | | | | | | | | |
| 2009 Berkshire Hathaway Meeting (May 1 - May 3) | | | | | | | | | | | | | █ | | | | | | |
| 2009 College World Series (June 13 - June 24) | | | | | | | | | | | | | | | | | | | █ |
| 2009 Summer Arts Festival (June 26 - June 28) | | | | | | | | | | | | | | | | | | | |

PRELIMINARY

