



WORK IN PHASES 5 AND 7
WILL OCCUR IN SPORADIC AREAS,
PRIMARILY IN INTERSECTIONS,
TO STAY AHEAD OF THE CITY'S FUTURE, PLANNED
UTILITY WORK.



Remaining gas main
to be installed

New gas main installed to 15th



Farnam at 26th Avenue

Work started week of July 28.

Duration M.U.D. work should be completed by end of next week and then street repair will be turned over to the City.

Traffic control is in place.

Farnam at 20th Street

Work completed

